COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/13/2006

ESTIMATE SUMMARY 12:39:53
CONTID: C14635 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14635-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 69.0 DAYS TIME ALLOW: 70 CALENDAR DAYS
BROADWAY: 58TH TO SH 224 PERCENT TIME: 98.57 ORIG TIME ALLOW: 70 CALENDAR DAYS
PROJECT NO: STA 053A-001
BROADWAY: 58TH TO SH 224
NAME OF ROAD: 53
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/13/2006 DATE TIME STARTED 06/12/2006
1707 COLE BOULEVARD SUITE 100 DATE LET 04/20/2006 DATE WORK BEGAN
DATE AWARDED 04/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,408,992.40 PARTICIPATING $ 1,005,249.32 S 336,577.61
AWARD PROJECT AMT: $  1,098,540.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.35% TOTAL EARNINGS 1,005,249.32 336,577.61
FUNDS AVAILABLE: $ 403,743.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,005,249.32 336,577.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,598.30 -5,048.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 991,651.02 331,528.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 991,651.02 331,528.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 331,528.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 44.000 44.000
SY 0.000 0.00
26.50000 44.000 1,166.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 267.000 267.000
LF 0.000 0.00
10.25000 267.000 2,736.75
0015 202-00220 REMOVAL OF ASPHALT MAT 61.000 57.000
SY 0.000 0.00
9.00000 57.000 513.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 45,234.000 45,234.000
sy 0.000 0.00
1.55000 45,234.000 70,112.70
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 1,053.000 893.000
SF 160.000 368.00
2.30000 1,053.000 2,421.90
0030 202-00620 REMOVAL OF RAILROAD CROSSOVER 1.000 1.000
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0035 202-00810 *REMOVAL OF GROUND SIGN 23.000 0.000
EACH 22.000 506.00
23.00000 22.000 506.00
0040 202-00821 *REMOVAL OF SIGN PANEL 13.000 0.000
EACH 13.000 150.15
11.55000 13.000 150.15
0045 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
765.00000 4.000 3,060.00
0050 202-04005 CLEAN VALVE BOX 34.000 0.000
EACH 34.000 1,020.00
30.00000 34.000 1,020.00
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 640.000 640.000
cY 0.000 0.00

24.55000 640.000 15,712.00
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 BLADING 40.000 0.000
HOUR 11.000 1,540.00
140.00000 11.000 1,540.00
0065 203-01597 *POTHOLING 40.000 0.000
HOUR 10.000 1,500.00
150.00000 10.000 1,500.00
0070 207-00205 *TOPSOIL 405.000 0.000
cYy 0.000 0.00
28.80000 0.000 0.00
0075 208-00005 *EROSION LOG 100.000 70.000
LF 0.000 0.00
7.80000 70.000 546.00
0080 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
28.80000 0.000 0.00
0085 210-01130 *RESET GUARDRAIL TYPE 3 650.000 650.000
LF 0.000 0.00
33.60000 650.000 21,840.00
0090 210-04010 ADJUST MANHOLE 56.000 29.000
EACH 27.000 11,610.00
430.00000 56.000 24,080.00
0095 210-04050 ADJUST VALVE BOX 76.000 45.000
EACH 31.000 4,805.00
155.00000 76.000 11,780.00
0100 212-00006 *SEEDING (NATIVE) 0.250 0.000
ACRE 0.000 0.00
6,800.00000 0.000 0.00
0105 212-00032 *SOIL CONDITIONING 0.250 0.000
ACRE 0.000 0.00
6,800.00000 0.000 0.00
0110 213-00003 *MULCHING (WEED FREE) 0.250 0.000
ACRE 0.000 0.00

4,500.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00061 *MULCH TACKIFIER 50.000 0.000
1B 0.000 0.00
5.75000 0.000 0.00
0120 304-06000 AGGREGATE BASE COURSE (CLASS 6) 890.000 0.000
TON 0.000 0.00
18.75000 0.000 0.00
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 120.750
TON 57.210 4,862.85
85.00000 177.960 15,126.60
0130 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 614.590 614.590
TON 0.000 0.00
45.00000 614.590 27,656.55
0135 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,670.260 2,038.190
TON 3,632.070 181,603.50
50.00000 5,670.260 283,513.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,441.000 884.000
GAL 1,310.000 1,506.50
1.15000 2,194.000 2,523.10
0145 412-00600 *CONCRETE PAVEMENT (6 INCH) 40.300 40.300
SY -0.300 -13.80
46.00000 40.000 1,840.00
0150 518-03000 *SAWING AND SEALING BRIDGE JOINT 98.000 0.000
LF 0.000 0.00
17.65000 0.000 0.00
0155 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,840.00000 4.000 7,360.00
0160 608-00000 *CONCRETE SIDEWALK 255.000 255.000
Sy 0.000 0.00
38.00000 255.000 9,690.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 568.000 568.000
LF 0.000 0.00

16.15000 568.000 9,173.20
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-07000 *PULL BOX (SPECIAL) 7.000 5.000
EACH 1.000 290.00
290.00000 6.000 1,740.00
0175 614-00011 *SIGN PANEL (CLASS I) 139.000 0.000
SF 135.000 1,539.00
11.40000 135.000 1,539.00
0180 614-00012 *SIGN PANEL (CLASS II) 98.000 0.000
SF 98.000 1,514.10
15.45000 98.000 1,514.10
0185 614-00200 *STEEL SIGN POST (U-2) 56.000 0.000
LF 56.000 123.20
2.20000 56.000 123.20
0190 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 246.000 0.000
SLIPBASE)
LF 236.000 7,894.20
33.45000 236.000 7,894.20
0195 614-72875 *LOOP DETECTOR WIRE 4,248.000 3,764.000
LF 0.000 0.00
2.85000 3,764.000 10,727.40
0200 626-00000 *MOBILIZATION 1.000 0.882
LS 0.000 0.00
111,900.00000 0.882 98,695.80
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,441.25
5,765.00000 1.000 5,765.00
0210 627-00005 *EPOXY PAVEMENT MARKING 145.000 0.000
GAL 145.000 15,950.00
110.00000 145.000 15,950.00
0215 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 520.000 193.000
GAL 109.400 1,892.62
17.30000 302.400 5,231.52
0220 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 650.000 0.000
SF 260.000 3,302.00
12.70000 260.000 3,302.00
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 406.000 0.000
(TYPE III)
SF 295.000 4,764.25
16.15000 295.000 4,764.25
0230 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,198.000 0.000
SF 1,198.000 15,214.60
12.70000 1,198.000 15,214.60
0235 630-00000 *FLAGGING 1,600.000 751.000
HOUR 498.800 10,923.72
21.90000 1,249.800 27,370.62
0240 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 1,384.00
3,460.00000 0.900 3,114.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 10.000
DAY 6.000 553.50
92.25000 16.000 1,476.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 53.000 34.000
DAY 19.000 13,110.00
690.00000 53.000 36,570.00
0255 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 26.500
HOUR 0.000 0.00
74.95000 26.500 1,986.18
0260 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000
EACH 1.600 464.00
290.00000 3.600 1,044.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 10.000
EACH 33.200 1,530.52
46.10000 43.200 1,991.52
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 26.000
EACH 26.200 1,661.08
63.40000 52.200 3,309.48
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 1.600 120.00

75.00000 3.600 270.00
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 32.000
SF 25.600 517.12
20.20000 57.600 1,163.52
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 1.200 1,038.00
865.00000 2.700 2,335.50
0290 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 18.000
DAY 0.000 0.00
145.00000 18.000 2,610.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 137.000 30.000
EACH 93.300 3,228.18
34.60000 123.300 4,266.18
0300 630-80380 *TRAFFIC CONE 490.000 90.000
EACH 351.000 2,843.10
8.10000 441.000 3,572.10
0305 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.400 11,530.00
28,825.00000 0.900 25,942.50
0310 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 22,500.000 0.000
F A 6,619.580 6,619.58
1.00000 6,619.580 6,619.58
0320 700-70016 F/A FUEL COST ADJUSTMENT 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 7,200.000 0.000
FA -475.080 -475.08
1.00000 -475.080 -475.08
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14635-BID ESTIMATE RUN 09/13/2006
PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 22,500.000 0.000
FA 5,190.000 5,190.00
1.00000 5,190.000 5,190.00
0345 700-70042 F/A RAILROAD FLAGGING 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 900-00014 ADDED ITEM (LUMP SUM)/ INSTALL ELECTRICAL SERVICE TO 1.000 0.000
MICKEY'S SIGN
LS 1.000 7,636.00
7,636.00000 1.000 7,636.00
CAT 0200 CURRENT AMT 1,182,528.20 $ 331,257.1458 828,120.12
CAT NOO0201 SAFETY ENHANCEMENTS
0350 202-00001 REMOVAL OF STRUCTURE 6.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0355 202-00090 *REMOVAL OF DELINEATOR 20.000 0.000
EACH 6.000 34.50
5.75000 6.000 34.50
0360 202-00200 *REMOVAL OF SIDEWALK 296.000 45.900
SY 0.100 2.65
26.50000 46.000 1,219.00
0365 202-00201 *REMOVAL OF CURB 120.000 120.000
LF 0.000 0.00
10.40000 120.000 1,248.00
0370 202-00203 *REMOVAL OF CURB AND GUTTER 612.000 212.000
LF 184.000 1,886.00
10.25000 396.000 4,059.00
0375 202-00206 *REMOVAL OF CONCRETE CURB RAMP 142.000 135.400
sy 6.600 905.52
137.20000 142.000 19,482.40
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PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENTS
0380 202-00210 *REMOVAL OF CONCRETE PAVEMENT 45.300 45.300
sy 0.000 0.00
41.50000 45.300 1,879.95
0385 208-00020 *SILT FENCE 500.000 16.000
LF 0.000 0.00
2.60000 16.000 41.60
0390 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
575.00000 5.000 2,875.00
0395 208-00050 *STORM DRAIN INLET PROTECTION 27.000 27.000
EACH 0.000 0.00
175.00000 27.000 4,725.00
0400 208-00205 EROSION CONTROL SUPERVISOR 50.000 4.000
HOUR 3.000 315.00
105.00000 7.000 735.00
0405 608-00000 *CONCRETE SIDEWALK 270.000 55.200
SY -17.200 -653.60
38.00000 38.000 1,444.00
0410 608-00010 *CONCRETE CURB RAMP 200.000 175.000
SY 15.000 2,058.00
137.20000 190.000 26,068.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 951.000 758.000
LF -344.000 -5,555.60
16.15000 414.000 6,686.10
0420 612-00001 *DELINEATOR (TYPE I) 22.000 0.000
EACH 22.000 253.00
11.50000 22.000 253.00
0425 612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 10.000 115.00
11.50000 10.000 115.00
0430 614-10151 *12 INCH LED (BALL) (GREEN) 13.000 0.000
EACH 11.000 1,540.00
140.00000 11.000 1,540.00
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PROJECT: STA 053A-001 ESTIMATE NO: 0003 12:39:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0435 614-10153 *12 INCH LED (BALL) (YELLOW) 13.000 0.000
EACH 11.000 1,045.00
95.00000 11.000 1,045.00
0440 614-10156 *12 INCH LED (ARROW) (GREEN) 6.000 0.000
EACH 6.000 840.00
140.00000 6.000 840.00
0445 614-10158 *12 INCH LED (ARROW) (YELLOW) 6.000 0.000
EACH 6.000 540.00
90.00000 6.000 540.00
0450 614-10160 *SIGNAL HEAD BACKPLATES 19.000 0.000
EACH 19.000 1,995.00
105.00000 19.000 1,995.00
0455 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0460 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 122,399.00 $ 5,320.47 $ 83,375.55

CAT NO0300 STRUCTURES

0465 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 912.000 910.000
SY 0.000 0.00
4.95000 910.000 4,504.50
0470 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 140.000 140.000
sy 0.000 0.00
175.00000 140.000 24,500.00
0475 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 18.000 18.000
SY 0.000 0.00
220.00000 18.000 3,960.00
0480 202-00504 *REMOVAL OF EXPANSION DEVICE 49.000 49.000
LF 0.000 0.00

115.00000 49.000 5,635.00
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CAT NO0300 STRUCTURES
0485 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 180.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0490 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 9.000 9.000
sY 0.000 0.00
230.00000 9.000 2,070.00
0495 515-00120 *WATERPROOFING (MEMBRANE) 912.000 910.000
sy 0.000 0.00
12.15000 910.000 11,056.50
0500 601-06100 *CONCRETE (PATCHING) 21.800 21.800
cY 0.000 0.00
600.00000 21.800 13,080.00
0505 602-00020 *REINFORCING STEEL (EPOXY COATED) 500.000 67.000
1B 0.000 0.00
2.95000 67.000 197.65
CAT 0300 CURRENT AMT $ 75,315.20 $ 0.00$ 65,003.65
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,300.00000 1.000 19,300.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
CAT 0400 CURRENT AMT $ 28,750.00 $ 0.00$ 28,750.00
PROJECT TOTAL CURRENT AMT $ 1,408,992.40 $ 336,577.61 S 1,005,249.32



